

**I-80 / SR 65 INTERCHANGE IMPROVEMENT PROJECT –  
PROJECT APPROVAL & ENVIRONMENTAL DOCUMENT (PA&ED)**

**PROJECT SUMMARY OUTLINE**

<b>2009</b>	
June 15	Project Study Report for I-80/SR 65 Interchange Modification (Caltrans)
<b>2010</b>	
February 24	PCTPA Board – Public Meeting – Authorize staff to initiate bid process by releasing RFQ and RFP
March 1	Request for Qualifications (RFQ) distributed to over 70 consultants
March 17	RFQ Clarifications distributed
March 31	Statement of Qualifications (SOQ) deadline – 8 consultant teams
April 13	Evaluation Committee short-listed to 6 consultant teams
April 27	Request for Proposals (RFP) to 6 consultant teams
May 20	RFP Clarifications distributed to consultant teams
“	SACOG Board of Directors Approve Amendment #34 to SACOG’s 2008/09 – 2011/12 Metropolitan Transportation Improvement Program (MTIP)
June 2	RFP deadline – 6 consultant teams
June 17	Evaluation Committee short-listed 5 consultant teams
June 30	SACOG Request to Approve to Federal Highway Administration (FHWA) of Amendment #34 to SACOG’s 2008/09 – 2011/12 MTIP
July 14	Consultant Team Interviews & top-ranked consultant team (CH2M HILL)
July 20	Federal Highway Administration (FHWA) Approved SACOG Administrative Amendment #34 to the MTIP and determined no new regional emission analysis required for State Implementation Plan (SIP)
“	Top-ranked consultant team notified
April 14 – August 9	Consultant teams proposal/interviews de-briefings
July 21	Request (to Caltrans) for Cooperative Agreement

**I-80 / SR 65 INTERCHANGE IMPROVEMENT PROJECT –  
PROJECT APPROVAL & ENVIRONMENTAL DOCUMENT (PA&ED)**

**PROJECT SUMMARY OUTLINE**

<b>2010</b>	
<b>August 4</b>	SACOG Request to FHWA to Approve SACOG Administrative Modification #37 to the 2009/12 Metropolitan Transportation Improvement Program (MTIP)
<b>August 10</b>	Request (to Caltrans) for Authorization to Proceed submitted (National Corridor Infrastructure Improvement Program – NCIIP – Application and Finance Letter)
<b>“</b>	Caltrans Approval of SACOG Administrative Modification #37 to the 2008/09 – 2011/12 – no FHWA approval required
<b>August 16</b>	Caltrans Lead Agency Determination
<b>August 25</b>	PCTPA Board – Public Meeting -- Authorized Executive Director to negotiate and sign contract with CH2M HILL Placer County BOS Chambers, 175 Fulweiler Ave., Auburn
<b>September 9</b>	Cooperative Agreement No. 03-0464 (Caltrans & PCTPA)
<b>September 13</b>	Caltrans Approves Request for Notice to Proceed
<b>September 15</b>	FHWA Approves Request for Notice to Proceed
<b>October 11</b>	Project Team Scoping Meeting Caltrans – District 3, 703 B St., Marysville
<b>December 17</b>	Pre-Award Audit Request (to Caltrans)
<b>December 21</b>	Program Supplement Agreement No. 007-N (Agreement No. 03-6158R & Finance Letter)
<b>2011</b>	
<b>January 26</b>	PCTPA Board – Public meeting -- Project Update Placer County BOS Chambers, 175 Fulweiler Ave., Auburn
<b>February 7</b>	Master Agreement between PCTPA & CH2M HILL executed
<b>February 8</b>	Post Award Audit Documentation (to Caltrans)
<b>“</b>	Consultant Selection Documentation (to Caltrans)

**I-80 / SR 65 INTERCHANGE IMPROVEMENT PROJECT –  
PROJECT APPROVAL & ENVIRONMENTAL DOCUMENT (PA&ED)**

**PROJECT SUMMARY OUTLINE**

<b>2011</b>	
<b>March 1</b>	Project Development Team (PDT) #1 – Kick-off meeting PCTPA – 299 Nevada St., Auburn
<b>April 12</b>	PDT#2 Meeting – Communications Plan and Traffic Forecasting PCTPA – 299 Nevada St., Auburn
<b>April 14</b>	Community Workshop #1 – Project Background, Process & Schedule Rocklin City Council Chambers, 3970 Rocklin Rd., Rocklin
<b>April 28</b>	PDT – Focus Group – Telephone Conference – Traffic & Air Quality
<b>May 10</b>	Project Web Site – <a href="http://www.8065interchange.org">www.8065interchange.org</a> – “goes live”
<b>May 11</b>	FHWA Meeting – Project Overview CH2M HILL Offices – 2485 Natomas Park Dr., Sacramento
<b>May 12</b>	PDT – Focus Group Meeting – Local Jurisdiction Input -- SACMET Model & Future Roadway Network Fehr & Peers Offices – 2990 Lava Ridge Ct., Roseville
<b>May 13</b>	Joint Economic Development/Government Relations Committee (Auburn, Lincoln, Rocklin, Roseville) Meeting – Project Overview Hyatt Place, 220 conference Ctr. Dr., Roseville
<b>June 14</b>	PDT #3 Meeting – Telephone Conference – Final Communications Plan, Traffic & Alternative Concepts Screening
<b>July 12</b>	PDT #4 Meeting – Traffic & Alternatives Screening PCTPA – 299 Nevada St., Auburn
<b>July 19</b>	Roadway Network & Land Use Model Assumptions to SACOG
<b>August 2</b>	Caltrans Project Manager Update CH2M HILL Offices – 2485 Natomas Park Dr., Sacramento
<b>August 15</b>	Project Team Communications Charter executed
<b>August 16</b>	Focused Technical Team – Concepts Pre-Screening Meeting #1 PCTPA – 299 Nevada St., Auburn
<b>August 23</b>	Stakeholder’s Focus Group Meetings -- #1 <ul style="list-style-type: none"> <li>• Cattlemen’s Restaurant, 2000 Taylor Rd., Roseville</li> </ul>

**I-80 / SR 65 INTERCHANGE IMPROVEMENT PROJECT –  
PROJECT APPROVAL & ENVIRONMENTAL DOCUMENT (PA&ED)**

**PROJECT SUMMARY OUTLINE**

	<ul style="list-style-type: none"> <li>Roseville Civic Center, 311 Vernon St., Roseville</li> </ul>
<b>2011</b>	
<b>August 30</b>	Focused Technical Team – Concepts Pre-Screening Meeting #2 CH2M HILL Offices – 2485 Natomas Park Dr., Sacramento
<b>September 12</b>	Caltrans Geometrician Meeting – Alternative Concepts Pre-Screening Results CH2M HILL Offices – 2485 Natomas Park Dr., Sacramento
<b>September 13</b>	PDT #5 Meeting – Telephone Conference – Traffic, Air Quality & Alternatives Screening
<b>October 4</b>	Focused Technical Team – Concepts Pre-Screening Meeting #3 – CH2M HILL Offices – 2485 Natomas Park Dr., Sacramento
<b>October 20</b>	PDT – Focus Group Meeting – Telephone Conference – Project of Air Quality Concern – Background & Process
<b>October 31</b>	Focused Technical Team – Concepts Pre-Screening Meeting #4 CH2M HILL Offices – 2485 Natomas Park Dr., Sacramento
<b>November 8</b>	Alternative Concepts Briefing – Caltrans Design Branch CH2M HILL Offices – 2485 Natomas Park Dr., Sacramento
<b>November 16</b>	Caltrans Traffic Count Scheduling Confirmation – Telephone Conference
<b>December 1</b>	Newsletter – Progress Report & January 25 Public Workshop Notice
<b>December 13</b>	PDT #6 – FHWA Access Report Background, Public Outreach Summary, Alternative Concepts & Process Confirmation, Traffic Update & SACMET Model and I-80 Bottleneck Completion CH2M HILL Offices – 2485 Natomas Park Dr., Sacramento
<b>2012</b>	
<b>January 11</b>	Stakeholder’s Focus Group Meeting -- #2 Cattlemen’s Restaurant, 2000 Taylor Rd., Roseville
<b>January 12</b>	Alternatives Concepts Briefing – Rocklin -- PCTPA Board representative Rocklin City Council Chambers, 3970 Rocklin Rd., Rocklin
<b>January 18</b>	Alternatives Concepts Briefing – Roseville -- PCTPA Board representative Roseville City Hall, 315 Vernon St., Roseville
<b>January 23</b>	Alternatives Concepts Briefing – Placer County -- PCTPA Board representatives Placer County BOS – Roseville Field Office, 101 Cirby Hills Dr., Roseville

**I-80 / SR 65 INTERCHANGE IMPROVEMENT PROJECT –  
PROJECT APPROVAL & ENVIRONMENTAL DOCUMENT (PA&ED)**

**PROJECT SUMMARY OUTLINE**

<b>2012</b>	
<b>January 25</b>	Community Workshop #2 – Project Progress Report & Alternatives Concepts PCTPA Board Meeting, Placer County Board of Supervisors Chambers – 175 Fulweiler Ave., Auburn
<b>February 14</b>	PDT #7 – Updates -- Public Outreach, Preliminary Engineering, Traffic, Survey, Environmental and Caltrans Teleconference