



PROJECT APPROVAL AND ENVIRONMENTAL DOCUMENTATION TIMELINE

Project Name: PLACER COUNTY TRANSPORTATION PLANNING AGENCY
I-80 / SR-65 INTERCHANGE IMPROVEMENTS

Project Duration: Spring 2011 - Spring 2015

TASK	2011	2012	2013	2014	2015
1.0 Purpose and Need Statement	Spring 2011-Spring 2012				
2.0 Alternative Analysis	Spring 2011-Fall 2012				
3.0 Preliminary Design	Spring 2011-Spring 2015				
4.0 Environmental Documentation / Reports		Winter 2012-Spring 2015			
5.0 Public Meetings	PM #1	PM #2	PM #3		PM #4
					PM #5



PLACER COUNTY
TRANSPORTATION
PLANNING AGENCY



Placer County
California